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ESTIMATE RUN 07/30/2011

ESTIMATE SUMMARY 17:10:40

CONTID: C18003         ESTIMATE NO: 0003 PROG 2005

PCN: 18003-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24, EAST SIDE OF LIMON (G-22-CD) PERCENT TIME:

PROJECT NO: FBR R100-183                  

US 24, BRIDGE REPLACEMENT (G-22-CD)

NAME OF ROAD: 024G

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 07/25/2011 DATE TIME STARTED 03/04/2011

6663 COLORADO BLVD. DATE LET 01/20/2011 DATE WORK BEGAN 05/02/2011

 DATE AWARDED 02/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/03/2011 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 03/04/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 919,297.09 PARTICIPATING $ $ 238,170.03

AWARD PROJECT AMT: 834,857.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,527.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.92

WORK DAYS

WORK DAYS

66.07%

311,954.63

238,170.03

238,170.03

235,642.33

$

$

$

$

595,042.46

12,300.00

607,342.46

0.00

607,342.46

-12,522.87

0.00

594,819.59

0.00

AMOUNT DUE 594,819.59 235,642.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 235,642.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.5 TIME ALLOW: 63

ORIG TIME ALLOW: 60
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00033  
 

2.000

EACH

690.00000 0.000.000

0.00

0010 Removal of Delineator 13.000

0.000

202-00090  
 

13.000

EACH

10.50000 136.5013.000

0.00

0015 Removal of Asphalt Mat 1,073.000

0.000

202-00220  
 

1,073.000

SY  

2.45000 2,628.851,073.000

0.00

0020 *Removal of Asphalt Mat (Planing) 3,851.000

0.000

202-00240  
 

3,851.000

SY  

1.55000 5,969.053,851.000

0.00

0025 *Removal of Fence 869.000

0.000

202-01000  
 

869.000

LF  

1.35000 1,173.15869.000

0.00

0030 *Removal of Guardrail Type 3 427.000

0.000

202-01130  
 

427.000

LF  

2.10000 896.70427.000

0.00

0035 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

151.00000 1,208.008.000

0.00

0040 Unclassified Excavation 0.000

0.000

203-00000  
 

115.000

CY  

12.75000 0.000.000

0.00

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

1,414.000

CY  

14.75000 0.000.000

0.00

0050 Muck Excavation 10.000

0.000

203-00100  
 

180.000

CY  

15.75000 157.5010.000

0.00

0055 Blading 8.000

0.000

203-01500  
 

40.000

HOUR

175.00000 1,400.008.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Potholing 6.000

0.000

203-01597  
 

6.000

HOUR

200.00000 1,200.006.000

0.00

0065 Erosion Log (12 Inch) 20.000

0.000

208-00002  
 

200.000

LF  

6.15000 123.0020.000

0.00

0070 Erosion Log (18 Inch) 270.000

70.000

208-00003  
 

340.000

LF  

6.25000 2,125.00340.000

437.50

0075 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

115.00000 0.000.000

0.00

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,130.00000 0.000.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

955.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

5.000

HOUR

30.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

60.00000 0.000.000

0.00

0100 Reset Ground Sign 1.000

0.000

210-00810  
 

8.000

EACH

240.00000 240.001.000

0.00

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

1,335.00000 0.000.000

0.00

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

4,840.00000 0.000.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

3,875.000

SY  

1.40000 0.000.000

0.00

0120 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

205.000

CY  

51.00000 0.000.000

0.00

0125 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

1,054.000

TON 

75.00000 0.000.000

0.00

0130 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

351.000

GAL 

3.75000 0.000.000

0.00

0135 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

55.000

SY  

17.50000 0.000.000

0.00

0140 Riprap (9 Inch) 0.000

0.000

506-00209  
 

25.000

CY  

160.00000 0.000.000

0.00

0145 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

8.000

TON 

335.00000 0.000.000

0.00

0147 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000

LF  

52.00000 0.000.000

0.00

0150 24 Inch Reinforced Concrete Pipe 0.000

46.000

603-01240  
 

46.000

LF  

54.00000 2,484.0046.000

2,484.00

0153 18 Inch Reinforced Concrete End Section 18 Inch 
Reinforced Concrete End Section

0.000

0.000

603-05018  
 

0.000

EACH

1,150.00000 0.000.000

0.00

0155 24 Inch Reinforced Concrete End Section 0.000

2.000

603-05024  
 

2.000

EACH

995.00000 1,990.002.000

1,990.00
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0160 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

387.500

LF  

13.75000 0.000.000

0.00

0165 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,025.00000 0.000.000

0.00

0170 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

5.000

EACH

1,520.00000 0.000.000

0.00

0175 *End Post 0.000

0.000

607-00005  
 

2.000

EACH

260.00000 0.000.000

0.00

0180 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

6.000

EACH

290.00000 0.000.000

0.00

0185 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

850.000

LF  

2.40000 0.000.000

0.00

0190 *Fence (Plastic) 300.000

0.000

607-11525  
 

300.000

LF  

4.00000 1,200.00300.000

0.00

0195 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

84.000

LF  

30.00000 0.000.000

0.00

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

5.000

EACH

13.00000 0.000.000

0.00

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

15.00000 0.000.000

0.00

0210 Embankment Protector Type 5 0.000

0.000

615-00050  
 

2.000

EACH

500.00000 0.000.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0215 *Construction Surveying 0.550

0.250

625-00000  
 

1.000

L S 

7,200.00000 5,760.000.800

1,800.00

0220 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

24,000.00

0225 Public Information Services 0.500

0.250

626-01000  
 

1.000

L S 

1,900.00000 1,425.000.750

475.00

0230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

12.000

GAL 

235.00000 0.000.000

0.00

0235 Flagging 0.000

0.000

630-00000  
 

150.000

HOUR

20.00000 0.000.000

0.00

0240 Traffic Control Inspection 39.000

38.000

630-00007  
 

85.000

DAY 

100.00000 7,700.0077.000

3,800.00

0245 Traffic Control Management 8.000

0.000

630-00012  
 

15.000

DAY 

525.00000 4,200.008.000

0.00

0250 Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

1,625.00000 1,625.001.000

0.00

0260 Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

12.000

EACH

190.00000 1,140.006.000

0.00

0265 Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

7.000

EACH

56.00000 196.003.500

0.00

0270 Construction Traffic Sign (Panel Size B) 8.500

0.000

630-80342  
 

21.000

EACH

100.00000 850.008.500

0.00
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

135.00000 0.000.000

0.00

0280 Construction Traffic Sign (Special) 429.750

0.000

630-80344  
 

860.000

SF  

21.00000 9,024.75429.750

0.00

0285 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,300.00000 2,300.001.000

0.00

0290 Drum Channelizing Device 25.000

0.000

630-80360  
 

50.000

EACH

48.00000 1,200.0025.000

0.00

0295 Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

12.000

EACH

72.00000 432.006.000

0.00

0300 Concrete Barrier (Temporary) 48.000

0.000

630-80370  
 

96.000

LF  

27.00000 1,296.0048.000

0.00

0305 Traffic Cone 0.000

0.000

630-80380  
 

30.000

EACH

12.00000 0.000.000

0.00

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

65,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Fuel Cost Adjustment 208.950

388.550

700-70016  
 

2,000.000

F A 

1.00000 597.50597.500

388.55
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PCN: 18003-BID    ESTIMATE RUN 07/30/2011

PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 120,678.0035,375.05406,273.88CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0345 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0350 Structure Excavation 1,802.000

600.000

206-00000  
 

2,402.000

CY  

6.50000 15,613.002,402.000

3,900.00

0355 Structure Backfill (Class 1) 0.000

1,223.000

206-00100  
 

1,630.000

CY  

22.00000 26,906.001,223.000

26,906.00

0360 Structure Backfill (Class 2) 0.000

206.000

206-00200  
 

274.000

CY  

9.50000 1,957.00206.000

1,957.00

0365 Mechanical Reinforcement of Soil 0.000

1,223.000

206-00360  
 

1,630.000

CY  

15.00000 18,345.001,223.000

18,345.00

0370 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

56.000

TON 

75.00000 0.000.000

0.00

0375 *Drilled Caisson (36 Inch) 210.000

0.000

503-00036  
 

210.000

LF  

185.00000 38,850.00210.000

0.00
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PROJECT: FBR R100-183                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:10:40

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0380 *Structural Steel 82,304.000

0.000

509-00000  
 

82,304.000

LB  

1.55000 127,571.2082,304.000

0.00

0385 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

349.000

SY  

14.25000 0.000.000

0.00

0390 Concrete Sealer 0.000

0.000

515-00400  
 

126.000

SY  

11.75000 0.000.000

0.00

0395 Concrete Class D (Bridge) 177.010

107.990

601-03040  
 

285.000

CY  

400.00000 114,000.00285.000

43,196.00

0400 Precast Wall Segment 0.000

1,704.000

601-21003  
 

1,704.000

SF  

42.00000 71,568.001,704.000

71,568.00

0405 *Reinforcing Steel (Epoxy Coated) 15,404.000

22,914.000

602-00020  
 

38,318.000

LB  

0.82000 31,420.7638,318.000

18,789.48

0410 *Bridge Rail Type 10M 0.000

157.000

606-11030  
 

157.000

LF  

104.00000 16,328.00157.000

16,328.00

0415 3 Inch Electrical Conduit 0.000

157.000

613-00300  
 

157.000

LF  

11.50000 1,805.50157.000

1,805.50

CAT 474,364.46202,794.98500,723.21CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 12,300.000.0012,300.00CURRENT AMT0450 $ $ $

$ 607,342.46238,170.03$919,297.09$CURRENT AMTPROJECT TOTAL


